


CONSTRUCTION OF DRAINAGE SYSTEM AND IMPROVEMENT OF PERIMETER FENCE OF DIGOS CITY NATIONAL HIGH SCHOOL
Lopez Jaena Street, Digos City



Republic of the Philippines
Province of Davao del Sur
CITY OF DIGOS
OFFICE OF THE CITY MAYOR

Project: CONSTRUCTION OF DRAINAGE SYSTEM IN DIGOS CITY NATIONAL HIGH SCHOOL AND IMPROVEMENT OF PERIMETER FENCE ALONG MARY CRUICK ST

Location: BRGY. ZONE II, DIGOS CITY, DAVAO DEL SUR

Cost: ₱ 7,092,051.90

Fund Source/s: SEF

Implementing Agency/ies: CITY GOVERNMENT OF DIGOS

Development Partner/s: BY CONTRACT

Contractor/Supplier: MAX BUILDERS CONSTRUCTION CORP.

Brief Description of Project:

- CONSTRUCTION OF DRAINAGE SYSTEM WITH 95 - 610MM (24") DIA. RCPC 5 - 1.35M X 1.35M MANHOLE (CHB) AND CHB LINE CANAL WITH A LENGTH OF 177.20M
- CONSTRUCTION OF PERIMETER FENCE WITH A TOTAL LENGTH OF 174.63 IN.M. AND SIDEWALK (100 MM THK) WITH AN AREA OF 524.24 SQ.M
- CONSTRUCTION OF PATHWALK SHED WITH A TOTAL LENGTH OF 163.1 IN.M

Project Details:


Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	
200 CD	MARCH 10, 2022	SEPTEMBER 26, 2022	100%	NOV 30 2022	₱ 7,092,051.90		ON-GOING
	TIME EXTENSION NO. 1 (due to bad weather)	OCTOBER 27, 2022	11.55%	MAR 31 2022	₱ 21,494.66		
	TIME EXTENSION NO. 2 (due to bad weather)	JANUARY 13, 2023	14.19%	MAY 31 2022	₱ 3,945,873.50		
			84.26%	SEPT 30 2022	₱ 4,970,356.90		
			99.21%	OCT 31 2022	₱ 4,949,849.02		
				NOV 30 2022	₱ 4,949,849.02		

For particulars or complaints about this project, please contact the Regional Office or Cluster which has audit jurisdiction on this project:

COA Regional Office No./Cluster: COA REGIONAL OFFICE XI

Address: Diversion Road, Buhangin, Davao City

Contact No.: _____ **or Text COA Citizens's Desk at**
0915-5391957



HUGPONG DIGOSEÑOS































